

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
-----	----------	-------------	----------------

DIVISION 05 - METALS

05 52 00 METAL RAILINGS - METAL RAILINGS -

MF-01	HARDWARE	STAIR RAILING WALL-MOUNT BRACKET	Added 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 1

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 42 13 WOOD PANELING - WOOD BOARD PANELING -

AW-04	SHIPLAP-GAP MOULDING					Added 2021.10.06				
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS			SCHEME:		
	TASK/INSTRUCTIONS:						01	02	03	EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF					☒	☒	☐	☐
							PAGE 2			

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 43 16 WOOD STAIRS AND RAILINGS - WOOD RAILINGS -

AW-03	STAIR HAND RAIL					Added 2021.08.20				
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS			SCHEME:		
	TASK/INSTRUCTIONS:						01	02	03	EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF					☒	☒		
							PAGE 3			

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 46 13 WOOD TRIM - WOOD DOOR AND WINDOW CASINGS -

AW-02	FINISHING CARPENTRY	DOOR CASING	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 4

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 46 19 WOOD TRIM - WOOD BASE AND SHOE MOLDINGS -

AW-01	FINISHING CARPENTRY	BASEBOARD	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 5

DIVISION 08 - OPENINGS

08 06 70 SCHEDULES FOR OPENINGS - HARDWARE SCHEDULE -

O-01	HARDWARE	SATIN BRASS CABINET PULL	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 6

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
O-02	HARDWARE	BLACK CABINET PULL	Updated 2021.08.11
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 7

DIVISION 08 - OPENINGS

08 10 00 DOORS AND FRAMES - DOORS AND FRAMES -

DF-01	INTERIOR DOOR				Added 2021.08.11			
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS			SCHEME:
	TASK/INSTRUCTIONS:							010203EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF						PAGE 8

DF-02	STEEL EXTERIOR DOOR				Added 2021.08.11				
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS		SCHEME:		
	TASK/INSTRUCTIONS:					01	02	03	EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF				PAGE 9			

DIVISION 08 - OPENINGS

08 71 00 DOOR HARDWARE - DOOR HARDWARE -

H-01	PRIVACY DOOR LEVER				Updated 2021.10.07					
	STATUS	SPEC COMPLETE	BY/FROM:	FOCUSED INTERIORS			SCHEME:			
	TASK/INSTRUCTIONS:						01	02	03	EX
							✓	✓		
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF						PAGE 10		

H-02	PASSAGE DOOR LEVER				Updated 2021.10.07					
	STATUS	SPEC COMPLETE	BY/FROM:	FOCUSED INTERIORS			SCHEME:			
	TASK/INSTRUCTIONS:						01	02	03	EX
							✓	✓		
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF					PAGE 11			

H-03	HALF DUMMY DOOR LEVER				Updated 2021.10.07			
	STATUS	SPEC COMPLETE	BY/FROM:	FOCUSED INTERIORS	SCHEME:			
	TASK/INSTRUCTIONS:				01	02	03	EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF			PAGE 12			

H-04	KEYED ENTRY DOOR LEVER				Updated 2021.10.07			
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS			SCHEME:
	TASK/INSTRUCTIONS:							010203EX ☒☒☐☐
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF						PAGE 13

H-05	PRIVACY POCKET DOOR LOCK				Added 2021.10.07			
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS			SCHEME:
	TASK/INSTRUCTIONS:							010203EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF						PAGE 14

H-06	PASSAGE POCKET DOOR LOCK				Updated 2021.10.07						
	STATUS	SPEC COMPLETE		BY/FROM:	FOCUSED INTERIORS			SCHEME:			
	TASK/INSTRUCTIONS:							01 ✓	02 ✓	03 	EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF						PAGE 15			

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
H-07	ENTRY DEADBOLT		Added 2021.10.07
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 16

DIVISION 08 - OPENINGS

08 83 00 MIRRORS - MIRRORS -

GL-01	VANITY MIRROR		Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 17

DIVISION 09 - FINISHES

09 30 13 TILING - CERAMIC TILING -

T-01	WALL FINISH	KITCHEN BACKSPLASH	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 18

T-02	WALL FINISH	SHOWER WALLS	Updated 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 19

T-03	FLOOR FINISH	WET ROOM FLOOR TILE	Updated 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 20

T-04	WALL FINISH	BATHTUB TILE SURROUND	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 21

DIVISION 09 - FINISHES

09 62 00 SPECIALTY FLOORING - SPECIALTY FLOORING -

FL-01*	FLOOR FINISH	EMBOSSSED VINYL FLOORING	Updated 2021.10.06
UPGRADE OPT.	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 22

FL-03*	FLOOR FINISH	EMBOSSSED VINYL ROUND STAIR NOSING	Added 2021.10.06
UPGRADE OPT.	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 23

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
-----	----------	-------------	----------------

DIVISION 09 - FINISHES

09 68 16 CARPETING - SHEET CARPETING -

FL-02	FLOOR FINISH	SHEET CARPETING	Updated 2021.10.07
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 24

DIVISION 09 - FINISHES

09 91 23 PAINTING - INTERIOR PAINTING -

PC-01	WALL FINISH	WALL PAINT COLOUR	Added 2021.08.03
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 25

PC-02	WALL FINISH	CEILING PAINT COLOUR	Added 2021.08.03
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 26

DIVISION 10 - SPECIALTIES

10 28 19 16 TOILET, BATH, AND LAUNDRY ACCESSORIES - TUB AND SHOWER ENCLOSURES - SHOWER DOORS

IS-01	SWING-DOOR COMPLETE SHOWER GLASS ENCLOSURE	Added 2021.10.06
	STATUS	SPEC COMPLETE
	TASK/INSTRUCTIONS:	BY/FROM: FOCUSED INTERIORS
	PROGRESS REPORT:	SCHEME: 01 02 03 EX
		☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF
		PAGE 27

DIVISION 11 - EQUIPMENT

11 30 13 13 RESIDENTIAL EQUIPMENT - RESIDENTIAL APPLIANCES - RESIDENTIAL KITCHEN APPLIANCES

RE-01	APPLIANCE	REFRIGERATOR	Updated 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 28

RE-02	APPLIANCE	GAS RANGE	Added 2021.07.21
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 29

RE-03	APPLIANCE	HOOD FAN INSERT	Added 2021.07.21
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 30

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
RE-04	APPLIANCE	DISHWASHER	Added 2021.07.21
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 31
RE-07	APPLIANCE	WASHER	Added 2021.07.21
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 32
RE-08	APPLIANCE	DRYER	Added 2021.07.21
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 33
RE-09		WASHING MACHINE HOSE	Added 2021.07.21
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 34

DIVISION 12 - FURNISHINGS

12 21 13 33 WINDOW BLINDS - HORIZONTAL LOUVER BLINDS - PLASTIC HORIZONTAL LOUVER BLINDS

WT-01	WINDOW COVERING	FAUX WOOD BLINDS	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 35

DIVISION 12 - FURNISHINGS

12 30 00 CASEWORK - CASEWORK -

CW-01	CASEWORK	LIGHT-COLOURED CABINETS	Updated 2021.08.22
	STATUS	SPEC IN-PROGRESS	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:	- add Supplier contact info.	SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 36
CW-02	CASEWORK	DARK-COLOURED CABINETS	Updated 2021.08.11
	STATUS	SPEC IN-PROGRESS	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:	- add Supplier contact info.	SCHEME: 01 02 03 EX ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 37

DIVISION 12 - FURNISHINGS

12 36 61 19 COUNTERTOPS - SIMULATED STONE COUNTERTOPS - QUARTZ AGGLOMERATE COUNTERTOPS

CT-01		MAIN COUNTERTOPS	Updated 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 38

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
CT-02	SECONDARY COUNTERTOPS		Updated 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 39

DIVISION 12 - FURNISHINGS

12 36 71 COUNTERTOPS - PAPER-COMPOSITE COUNTERTOPS -

CT-03	LAUNDRY COUNTERTOP		Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 40

DIVISION 22 - PLUMBING

22 41 16 RESIDENTIAL PLUMBING FIXTURES - RESIDENTIAL LAVATORIES AND SINKS -

PF-09	PLUMBING	TOILET	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 41

PF-02	PLUMBING	UNDERMOUNT SINGLE BOWL KITCHEN SINK	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 42

PF-04	PLUMBING	VANITY SINK	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 43

DIVISION 22 - PLUMBING

22 41 19 RESIDENTIAL PLUMBING FIXTURES - RESIDENTIAL BATHTUBS -

PF-05	PLUMBING	BATHTUB PLUMBING FIXTURE KIT	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 44

PF-06	PLUMBING	SHOWER PLUMBING FIXTURE KIT	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 45

PF-07	PLUMBING	BATHTUB ALCOVE	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 46

SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
PF-08	PLUMBING	SHOWER BASE	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 47

DIVISION 22 - PLUMBING

22 41 39 RESIDENTIAL PLUMBING FIXTURES - RESIDENTIAL FAUCETS, SUPPLIES, AND TRIM -

PF-01	PLUMBING	KITCHEN FAUCET	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 48

PF-03	PLUMBING	VANITY FAUCET	Updated 2021.08.20
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 49

DIVISION 26 - ELECTRICAL

26 51 13 INTERIOR LIGHTING - INCANDESCENT INTERIOR LIGHTING -

L-01	LIGHTING	KITCHEN ISLAND PENDANT	Updated 2021.08.11
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 50

L-02	LIGHTING	KITCHEN ISLAND PENDANT	Updated 2021.08.11
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 51

L-03	LIGHTING	DINING PENDANT	Updated 2021.08.11
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 52

DIVISION 26 - ELECTRICAL

26 51 19 INTERIOR LIGHTING - LED INTERIOR LIGHTING -

L-04	GENERAL ROUND RECESSED GIMBAL DOWN LIGHT				Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM:	FOCUSED INTERIORS	SCHEME:
	TASK/INSTRUCTIONS:				01 02 03 EX ✓ ✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF			PAGE 53

L-05	GENERAL ROUND RECESSED DOWN LIGHT - WET-RATED				Added 2021.10.06	
	STATUS	SPEC COMPLETE	BY/FROM:	FOCUSED INTERIORS		SCHEME:
	TASK/INSTRUCTIONS:					010203EX ✓✓
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF				PAGE 54




SPECIFICATION DOCUMENT LIST VIEW

P-21-15-04 [LAKEPOINTE VILLAGE]



TAG	CATEGORY	DESCRIPTION	PROGRESS AS OF
L-06		RECESSED UNDER CABINET LIGHT	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 55
L-07		2-LT VANITY WALL SCNCE	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 56
L-08		3-LT VANITY WALL SCNCE	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 57
L-09		GENERAL WALL SCNCE	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 58
L-10		11 IN. SURFACE MOUNTED ROUND CEILING LIGHT	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 59
L-11		15 IN. SURFACE MOUNTED ROUND CEILING LIGHT	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 60
L-12		SUSPENDED DOME CEILING PENDANT	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 61
DIVISION 26 - ELECTRICAL			
26 56 19 EXTERIOR LIGHTING - LED EXTERIOR LIGHTING -			
L-13	FIXTURES	OUTDOOR FARMHOUSE WALL LIGHT	Added 2021.10.06
	STATUS	SPEC COMPLETE	BY/FROM: FOCUSED INTERIORS
	TASK/INSTRUCTIONS:		SCHEME: 01 02 03 EX
	PROGRESS REPORT:	☐ IN-QUEUE ☐ DEPOSIT-PAID ☐ ORDERED ☐ PAID-IN-FULL ☐ DELIVERED ☐ INSTALLED ☐ CLIENT SIGN-OFF	PAGE 62




SPECIFICATION DOCUMENT
21-15-04 - [LAKEPOINTE VILLAGE]



SCHEME 01

CONTEMPORARY | WHITE-ON-WHITE

SPECIFICATION DOCUMENT
21-15-04 - [LAKEPOINTE VILLAGE]



SCHEME 02
RUSTIC | WHITE-ON-BLACK



PROJECT CONTACTS | TEAM

Scott Lobsinger

M Builds

Project/Contracts Manager

c. 1.403.0266

e. slobsinger@mbuilds.ca

Kevin Juby

M Builds

p. 1.780.984.3884

e. kjuby@mbuilds.ca

PREPARED BY | DESIGNER

3D INTERIOR DESIGNER

Kathie-Lee Olson, BID

Focused Interiors

c. 1.778.242.2778

e. kathielee@focusedinteriors.com

DEVELOPER | CLIENT

DEVELOPER

Grace Pontes

c. 1.250.878.4314

e. grace.pontes@shaw.ca

e. grace@your-refinance-expert.com

DEVELOPER

Alan Fetterly

c. 1.250.460.2986

e. alan@alfettmortgage.com